From:	Danny Mapili - WPD-C
To:	Hutchens, Timothy @ Fed Gov Leasing
Cc:	Ruschaupt, Chris @ Washington DC; Steve Braesch; Tracey D. Dickens; Mark Stadsklev - WPRA; Marcus Witowski - WPRA; Joshua Hill; Edwin Lopacki - WPIB
Subject:	Re: Balfour"s Assesment
Date:	Tuesday, September 27, 2016 12:30:40 PM
Attachments:	image001.png

Tim
Just left you a Vmail.

Thanks

On Friday, September 16, 2016, Hutchens, Timothy @ Fed Gov Leasing <Tim.Hutchens@cbre.com> wrote:

> Danny, just left you a message. Give me a call and I will update you on our ability to deal with the current delay (you will like the answer). If you don't get me at the office try my cell.
>
> **Timothy C. Hutchens** | Executive Vice President
>
> CBRE | **Federal Lessor Advisory Group**
>
> 750 9th Street, NW, Suite 900 | Washington, DC 20001
>
> T 202 585 5526 | F 202 585 5707 | C 202 714 5836
>
> tim.hutchens@cbre.com | www.cbre.com
>
> This email may contain information that is confidential or attorney-client privileged and may constitute inside information. The contents of this email are intended only for the recipient(s) listed above. If you are not the intended recipient, you are directed not to read, disclose, distribute or otherwise use this transmission. If you have received this email in error, please notify the sender immediately and delete the transmission. Delivery of this message is not intended to waive any applicable privileges.
>
>
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Wednesday, September 14, 2016 12:21 PM

To: Ruschaupt, Chris @ Washington DC
Cc: Steve Braesch; Tracey D. Dickens; Mark Stadsklev - WPRA; Marcus Witowski - WPRA; Hutchens, Timothy @ Fed Gov Leasing; Joshua Hill; Edwin Lopacki - WPIB
Subject: Re: Balfour's Assesment

Hi Chris,

I wanted to follow your per your response below.

Depending on Balfour's assessment, the government may need to have some sort of contingency plan.

Please advise.

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

U.S. General Services Administration

(NCR-PBS)

301 7th Street SW, Room 7919

Washington, DC 20407

P 202-219-0376 | M 703-678-8289

On Fri, Sep 2, 2016 at 10:14 AM, Ruschaupt, Chris @ Washington DC <Chris.Ruschaupt@cbre.com> wrote:

Danny,

We had a meeting with Balfour yesterday and will prepare a formal update based on our discussions. Should have this out early in the week.

Thanks

Chris

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Friday, September 02, 2016 10:14 AM
To: Ruschaupt, Chris @ Washington DC
Cc: Steve Braesch; Tracey D. Dickens; Mark Stadsklev - WPRA; Marcus Witowski - WPRA; Hutchens, Timothy @ Fed Gov Leasing
Subject: Balfour's Assesment

Good morning Chris,

I was just checking if you were able to get with Balfour on the delay issue

Thanks

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile

--
Thx,
Danny Mapili
Sent from GSA Gmail Mobile